
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

November 10,2014 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
1120 1 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Bradley Vann 

SUBJECT: Monthly Progress Report- October 2014 
Removal Action- Preconstruction Work 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

VIA: Electronic Mail 

West Lake Landfill Superfund Site, Bridgeton, Missouri 

Dear Mr. Gravatt, 

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
"Respondents"), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of October 2014 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002. If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 

Distribution: 

Brian Power- Bridgeton Landfill LLC 
Joe Benco -Republic Services, Inc. 
Jessie Merrigan- Lathrop & Gage 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher- Auxier & Associates 

ENGINEERING MANAGEMENT SUPPORT, Inc. 

Michael Beaudoin -Civil & Environmental Consultants 
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Monthly Status Report - October 2014 
Removal Action - Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action - Pre construction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and 
became effective on April16, 2014. EPA approved the Work Plan for Removal Action 
Preconstruction Work on July 1, 2014. 

1. Actions Undertaken During October 2014 

Project Planning 

EPA approved the revised Work Plan for Removal Action Preconstruction Work on July 
1, 2014. Revised pages addressing outstanding comments identified in EPA's approval 
letter were prepared and submitted to EPA on July 31, 2014. 

A draft air monitoring plan was submitted to EPA on May 16,2014 in conjunction with 
submittal of the draft Work Plan for Removal Action Preconstruction Work. Revisions to 
the draft plan were submitted on June 20, 2014 in conjunction with submittal of the final 
Work Plan for Removal Action Preconstruction Work. Further revisions were provided 
on July 31, 2014 to address comments included in EPA's approval of the Work Plan for 
Removal Action Preconstruction Work. EPA comments on the July 31,2014 revised 
plan were received on September 23, 2014. A conference call was held on October 7, 
2014 to discuss and developed resolutions to address EPA' comments. Per these 
discussions, a final signed plan was submitted on October 10,2014. Additional EPA 
comments were received on October 29, 2014 and responses to those comments were 
provided on October 31,2014. 

Fieldwork - Sample Collection/ Analysis 

Installation of the litter fence was completed on August 1. 

A substantial portion of the equipment for the Air Monitoring, Sampling and QA/QC 
Plan have already been procured based upon EPA's expressed interest in beginning the 
sampling as soon as possible. Therefore, upon receipt ofEPA approval to move forward 
with installation, a substantial portion of the equipment for the Air Monitoring, Sampling 
and QA/QC Plan could be installed beginning in November 2014 (subject to weather 
conditions). 
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Report Preparation 

The Waste Relocation Area Evaluation was performed and a report presenting the results 
ofthe evaluations was prepared and submitted to EPA on July 31,2014. The updated 
Bird Monitoring and Mitigation Plan, approved by the Airport on June 30, 2014, was 
transmitted to EPA along with the Airport's approval on July 2, 2014. We are awaiting 
EPA comments on these documents. 

Project Management 

The monthly report for September 2014 was prepared and submitted to EPA on October 
10, 2014. 

Meetings 

A conference call was held on October 7, 2014 to discuss EPA's comments on the air 
monitoring plan. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during November 2014 

Subject to EPA approval of the Air Monitoring, Sampling and QA/QC Plan, begin 
installation of the air monitoring stations and equipment. 

Respond to any comments that may be received from EPA on the other submittals (e.g., 
Waste Relocation Plan and Bird Monitoring and Mitigation Plan). 

4. Problems Encountered or Anticipated and Planned Resolutions 

No problems have been encountered or identified. 
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